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Gaining control over  
challenging project  

management workflows
How architecture, engineering, and construction firms 

can move beyond highly manual processes.



Challenged by  
inefficient processes

Introduction

Projects in the architecture, engineering, and construction (AEC) 
fields can be incredibly complex, whether it’s building skyscrapers 
or creating intricate transportation networks. But the tools teams  
are using to manage this work are not as sophisticated as one  
might imagine. Multi-million-dollar construction projects are  
often managed in a Microsoft Excel spreadsheet or with  
single-purpose point solutions, relying on manual processes  
vs. automated workflows.

In fact, a recent survey reveals that a minority of respondents  
automate workflows, even though many use multiple software  
applications and tools to manage them. Even while automation 
adds reliability, data accessibility, and efficiency, organizations  
are not rushing to embrace it. Ironically, those that manage more 
than half of their workflows manually tend to use the most 
applications or tools (12, on average). That inefficient approach  
to workflow management can result in lower overall productivity, 
increased rework due to poor coordination, and, in extreme 
cases, even regulatory fines. Not surprisingly, those surveyed  
are seeking new solutions to help manage and automate.

AEC firms are struggling with potentially huge issues 
in many areas, according to the survey by Foundry  
(previously known as IDG) for Quickbase: 

Part of the issue may be due to an inability to find the  
right software. Just 13% of surveyed companies rely on one   
software platform to manage all workflows, while 61% use  
multiple software platforms, and 25% use specific software  
for each individual workflow. As a result, respondents often  
rely on highly manual processes and suffer from inefficiencies 
that reduce productivity, lead to missed deadlines, and, in  
some extreme cases, may result in regulatory fines due  
to noncompliance. 

Workflow automation has the potential to make this sector 
much more efficient. On average, less than 40% of those  
surveyed automate workflows across critical areas such  
as scheduling, budgeting, estimating, and sourcing.
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Survey base 
drill-down

The survey was conducted in March 
2022, with 125 participants ranging 
from managers to CEOs at AEC com-
panies with 250 or more employees. 
More than half of the respondents 
worked at companies with between 
500 and 2,499 employees. 
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Connecting teams  
in-house and at job sites

Workflow management 
complications

The ability of teams to collaborate digitally across the organiza-
tion is essential to putting information into the right hands and 
can address—and solve—problems before they become costly.

Survey respondents identified several processes 
that stand to benefit from the visibility and connectivity  
offered by automation. Sharing top billing at 42% were cost 
management and contractor and employee scheduling. Next 
was supplier and materials management at 40%, followed 
closely by safety management at 39%.

Connecting in-house and job site teams is critical to improving 
efficiency. Without proper communication, tasks can be  
delayed, issues may not be mitigated in time, and schedules 
have to be reconfigured.

“When the office holds the project plan, those in the field  
often feel out of the loop and don’t think they are receiving  
the information they need,” says Jacob MacIntyre, Director of 
Customer Acceleration at Quickbase. “Automation tools are  
trying to make that better.”

Many AEC companies are struggling with manual processes 
that require collaboration on tasks such as developing bids  
and drawings, managing permits and safety reports, and  
scheduling, among others. 

The ideal state for these businesses is to better deliver projects 
on budget, improve communication and collaboration among 
stakeholders, and increase the speed and accuracy of  
estimating and bidding. 

“What usually happens is companies transmit documents via 
email and everyone ends up having a different version,” says 
MacIntyre. “What they need is a database so all the relevant 
sections—or even different companies—can access one  
version of the truth. Engineers can say they’ve received RFIs, 
and builders can start asking questions before they’re even 
handed drawings. So, they are all collaborating in one platform.”

Organizations are struggling to understand their day-to-day  
operations in real-time, with some using highly  manual  
processes to manage complex workflows.

Architectural firms average the most software tools (12.4).  
They are also more likely to handle workflows manually. The 
other groups range from 8.6 to 9.2 applications, and their use 
of manual workflow management ranges from 11% to 16% less 
than the architects. 

When the office holds the project plan,  
those in the field often feel out of the loop 
and don’t think they are receiving the   
information they need. Automation tools  
are trying to make that better.

JACOB MACINTYRE, QUICKBASE



Top priorities to blunt  
negative impacts

Firms are looking to improve on-budget delivery, collaboration,  
bidding, and safety. Integration with existing processes,  
and data collection and accessibility capabilities are highly 
sought-after features.

Survey participants say automating workflows would bring  
relief in areas including contractor and employee scheduling,  
cost management, supplier and materials management,  
and safety management, among others.

Less than half of those surveyed use purpose-built software 
platforms to manage any of their workflows; when they do, 
budget and schedule management are the most common ar-
eas of focus. That’s likely why two-thirds of companies surveyed 
are either always looking for a new technology solution to improve 
workflows and processes or do so on a job-to-job basis.  

The constant hunt for new solutions results in inconsistent work-
flows, lack of standardized delivery, and dampened productivity. 
According to McKinsey & Co., “Construction … represents 13% 
of global GDP, but construction has seen  a meager productivity 
growth of 1% annually for the past two decades.”1

Over a third of AEC survey participants want a workflow  
management platform that: 

 •   Easily integrates with existing systems
 •   Collects and presents real-time data
 •    Centralizes and standardizes data across  

multiple teams and sites
 •   Facilitates collaboration with real-time visibility
 •    Governs access to data based on defined  

stakeholder permissions

For the most part, says MacIntyre, the leaders in the AEC 
sectors want to control these workflows. “They want IT  
to sanction and govern the solutions, but then to 36% hand  
over the keys to those in the field and the office that know the 
processes,” he explains. “They want a common platform that, un-
like Excel, provides a place where all can go to share data in re-
al-time.” Those with little or no IT support have to go it alone or de-
vote precious budget to outside contractors.
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when we are desperate 

Frequency that companies look for new technology solutions  
to improve their workflows and processes



To Grow the Business,  
Something Had to Change

Challenge 
Lighthouse Electric, one of the largest electrical contractors 
on the East Coast, found coordinating large-scale projects 
incredibly challenging to manage in spreadsheets. To grow 
their business, they needed to establish a more operationally 
efficient system to manage their prefabrication process - a 
process that could require up to 2,000 tasks to complete. 

Needs 
Lighthouse Electric identified multiple critical factors that they 
required in a software solution:    
 •    Ability to collaborate and work in real-time  

in one system 
 •    Automated notifications to simplify  

communication between multiple teams 
 •    Flexibility to easily adapt and innovate  

as prefab division expands and grows 
 •    Strong API connections to integrate  

their existing data sources 

Solution 
The firm implemented the no-code Quickbase application  
development platform to meet its needs. “For us, it came 
down to the ability to see how quickly something could be 
prototyped and built, so the process owner could then take 
ownership,” says Bob Salaj, Senior Director at Safe.Right.
Fast, a Lighthouse Electric subsidiary. 

Empowering users  
across the business  

AEC firms often rely on manual Excel inputs and  specialized 
point-product solutions that make integra-tions a challenge and 
don’t provide an overall view  into workflows. 

The search for new and project-specific solutions reflects the 
often-unique requirements of each project. AEC  project manag-
ers need to bend management tools to their own needs, without 
having to employ programmers.

Increasingly, forward-thinking IT and project leaders  are in fa-
vor of empowering business users to create  their own custom 
solutions using no-code platforms.2  According to Gartner, 41% 
of non-IT employees,  sometimes called citizen developers, 
customize or build data or technology solutions.3 Accelerating 
continuous innovation of unique processes with citizen develop-
ment can unite AEC business users and IT teams to better  au-
tomate key tasks and gain control over workflows. 

Quickbase helps customers see, connect,  
and control complex projects that reshape our  
world. Whether it’s raising a skyscraper or coordi-
nating vaccine rollouts, the no-code software plat-
form allows business users to custom fit solutions 
to the way they work—using information from 
across the systems they already have. 

Learn how more than 6,000 customers— 
including Mondelez, AT&T, and Consigli Construc-
tion – are using Quickbase to keep their biggest 
projects on track at quickbase.com.

1 “The Next Normal in Construction,” June 2020. McKinsey & Co.
2  Mary Branscombe, “8 tips for managing low-code citizen developers,” Dec. 1, 2021. CIO. 
3  “ Gartner Forecasts Worldwide Low-Code Development Technologies Market to Grow 23% in 2021,” Feb. 16, 2021. Gartner, Inc.

https://www.gartner.com/en/newsroom/press-releases/2021-02-15-gartner-forecasts-worldwide-low-code-development-technologies-market-to-grow-23-percent-in-2021
https://www.quickbase.com/database-applications-for-business/construction?utm_source=foundry&utm_medium=content-syndication&utm_campaign=built-environment&utm_content=foundryebook
https://www.mckinsey.com/~/media/McKinsey/Industries/Capital%20Projects%20and%20Infrastructure/Our%20Insights/The%20next%20normal%20in%20construction/The-next-normal-in-construction.pdf
https://www.cio.com/article/189651/8-tips-for-managing-low-code-citizen-developers.html
https://www.gartner.com/en/newsroom/press-releases/2021-02-15-gartner-forecasts-worldwide-low-code-development-technologies-market-to-grow-23-percent-in-2021



